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CITY OF SACRAMENTO ——
ot O CALIFORNIA e mmanto, Ca onsas
SOLID WASTE DIVISION Phone: 916-808-4000

January 30, 2009

Todd A De Frate

Engineering Geologist

Title 27 Compliance and Enforcement Unit
California Regional Water Quality Control Board
Central Valley Region

11020 Sun Center Drive, # 200

Rancho Cordova, CA 95670-6114

Ref: Status Report on Dellar Landfill Closure Plan
| e S

Dear Mr. De Frate:

Fax; 916-808-4999

The last status report was submitted on October 31, 2008. From November 1, 2008 to January
30, 2009, the following tasks have been accomplished to address the Corrective Action Order
issued by the Central Valley Regional Water Quality Control Board for the Dellar Landfill:

1. The Storm Water Pollution Prevention Plan was completed and submitted to the Water

Board for review. No comments have been received to date.

2. The Erosion Prevention Plan was completed and submitted to the Water Board for

review. No comments have been received to date.

3. The 30 percent Engineer Drawings were completed and submitted to the Water Board
for review and comment. No comments have been received to date.

4. An inspection of the Dellar Landfill by the Water Board was completed and Water Board
staff on site said they were recommending the site was found to be in compliance. No
written report has been received to date. There was some discussion of the Engineer
Drawings submitted for review and it was agreed drainage may be an issue. The City
has met with SCS Engineering, the consultant completing the drawings and has

discussed the concern over drainage and finished slope.

5. Approximately 60,000 cyds of fill material has been stock p|led on the site, with an
additional 240, 000 cyds of fill material stock piled on the 28™ Street Landfill to complete

the closure work scheduled for the summer of 2010.

6. Ongoing monitoring after storm events is occurring to inspect for erosion and

maintenance of the stock pile is being addressed.
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The City and Dellar Trust are working to complete the Engineer Drawing describing the
closure plan and will submit the next completed drawings to the Water Board for their
review and comment with the next quarterly update, if not before.

Attached for your review and comment is a proposed closure schedule showing when the
tasks described in the Corrective Action Order will be completed.

Sincerely,

Marty Strauss
integrated Waste Planning Superintendent

cc.  Jeffory Scharff, Attorney at Law
For Dellar Property Trust
Jerry Hicks, City of Sacramento Attorney's Office
Marty Strauss, Integrated Waste Planning Superintendent
Bill Busath, Supervising Engineering
Dave Brent, Engineering Manager
Edison Hicks, Integrated Waste General Manager
Ambrose McCready, SCS Engineering




CLOSURE PLAN SCHEDULE

1) Thirty percent engineer drawings

2) Importation of cover materials

3) Storm Water Pollution Prevention Plan

4) Quarterly Status Reports

5) Erosion Control Plan

6) Best Management Practices

7) Closure Plans Completion

Completed and submitted
September 2008.

Stock Pile approximately
65,000 cubic yards on site
November 2008.
Approximately additional
240,000 cubic yards stock
piled on 28" Street Landfilt.

Submitted November 7,
2008.

Submitted November 1,
2008.

Submittals due February 1,
May 1, May 1% and
November 1* of each year.

Completed and submitted
November 7, 2008,
Implemented while stock
piling materials on site.

Implemented. Materials were

tracked walked and

compacted on site. Stock pile

is sloped to drain. Will
maintain through
maintenance program as part
of the 28" Street Landfill
summer maintenance work.

November 2008 through
September 2009. This work
will include analysis of the

existing monitoring system to

determine if improvements,
additions are needed to the
monitoring system now in
place for the 28™ Street
Landfill.




8) Prepare Bid Documents

9) Release Bid

10) Award Bid

11) Begin Construction

12) Complete Construction

13) Submit Closure Certification Report with
Construction CQA and as-built drawings,

October 2009 through
December 2009.

February 2010,
April 2010
June 2010

QOctober 2010

December 2010




